


গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
আরকাইভস ও গ্রন্থাগার অধিদপ্তর
সংস্কৃতি বিষয়ক মন্ত্রণালয়
৩২, বিচারপতি এস. এম. মোর্শেদ সরনী
আগারগাঁও, শেরে বাংলা নগর
ঢাকা-১২০৭।
www.nanl.gov.bd


বার্ষিক ক্রয় পরিকল্পনা: আরকাইভস ও গ্রন্থাগার অধিদপ্তর

অর্থবছর: ২০১৯-২০২০ খ্রিঃ

Packag e No	Description of Procurement Goods	Unit	Quantity	Procurement at Method & Type	Contract Approving Authority	Source of Funds	End Cost in Tk(lakh)	Time Code for Process	Not Used in Goods	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Miscellaneous	As per requirement	As per requirement	OTM/Direct Purchase	Department	GOB	8.00 lacs	Planned Dates & Days for RFQ-1		26 Aug. 19	09 Sep. 19 14 days	09 Sep. 19 Same day	12 Sep. 19 04 days	12 Sep. 19 Same day	Not needed	19 Sep. 19 8 days	26 days
								Planned Dates & Days For RFQ		4 Nov. 19	15 Nov. 19 12 days	15 Nov. 19 Same day	19 Nov. 19 05 days	19 Nov. 19 Same day	Not needed	26 Nov. 19 8 days	25 days
2.	Computer Goods	Do	Do	RFQ/Direct Purchase	Do	GOB	3.00 lacs	Planned Dates & Days for RFQ		12 Sept. 19	23 Sept. 19 11 days	23 Sept. 19 Same day	25 Sept. 19 03 days	25 Sept. 19 Same day	Not needed	2 Oct. 19 8 days	22 days
3.	Binding of Books/Papers etc.	Do	Do	RFQ/Direct Purchase	Do	GOB	3.00 lacs	Planned Dates & Days for RFQ		24 Oct. 19	07 Nov. 19 15 days	07 Nov. 19 Same day	13 Nov. 19 07 day	13 Nov. 19 same day	Not needed	05 Dec. 19 23 days	45 days
4.	Computer Equipments	Do	Do	RFQ/Direct Purchase	Do	GOB	2.00 lacs	Planned Dates & Days for RFQ		4 Nov. 19	18 Nov. 19 15 days	18 Nov. 19 Same day	20 Nov. 19 03 days	20 Nov. 19 same day	Not needed	27 Nov. 19 8 days	26 days

Packag e No	Description of Procurement Goods	Unit	Quantity	Procurement at Method & Type	Contract Approving Authority	Source of Funds	End Cost in Tk(lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5.	Books, Journals and Newspapers	As per Selective Books	As per Selective Books	RFQ/Direct Purchase	Department	GOB	2.50 lacs	Planned Dates & Days for OTM		19 Dec. 19	13 Jan. 20 26 days	16 Jan. 20 7 days	30 Jan. 20 15 days	4 Feb. 20 5 days	11 Feb.20 07 days	10 April.20 02 Month	120 days
6.	Repair/Maintenance	As per requirement	As per requirement	OTM/RFQ /Direct Purchase	Do	GOB	10.00 lacs	Planned Dates & Days for OTM		2 Jan. 20	23 Jan. 20 21 days	29 Jan.20 06 days	4 Feb.20 06 days	10 Feb. 20 07 days	16 Feb. 20 07 days	18 Mar. 20 41 days	88 days
								Planned Dates & Days for RFQ		5 April. 20	19 April.19 15 days	19 April.20 Same day	22 April.20 04 days	22 April. 20 Same day	Not needed	6 May. 20 15 days	34 days
7.	Liveries	As per Selective Staff	As per Selective Staff	RFQ/Direct Purchase	Do	GOB	1.5 lacs	Planned Dates & Days for RFQ		5 Dec. 19	19 Dec. 19 15 days	19 Dec. 19 Same day	24 Dec.19 06 days	24 Dec.19 Same day	Not needed	8 Jan. 20 16 days	37 days
8.	Furniture	As per requirement	As per requirement	RFQ/Direct Purchase	Do	GOB	1.00 lacs	Planned Dates & Days for RFQ		4 Nov. 19	18 Nov. 19 15 days	18 Nov.19 Same day	24 Nov.19 07 days	24 Nov.19 same day	Not needed	8 Dec.19 15 days	37 days


 তাহমিনা আক্তার
 উপপরিচালক (আরকাইভস) চ.দা.
 আরকাইভস ও গ্রন্থাগার অধিদপ্তর
 সংস্কৃতি বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 মোঃ সুজায়েত উল্লাহ
 পরিচালক (যোগা সচিব)
 আরকাইভস ও গ্রন্থাগার অধিদপ্তর
 সংস্কৃতি বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, ঢাকা।