

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
আরকাইভস ও গ্রন্থাগার অধিদপ্তর  
সংস্কৃতি বিষয়ক মন্ত্রণালয়  
৩২, বিচারপতি এস. এম. মোর্শেদ সরণী  
আগারগাঁও, শেরে বাংলা নগর  
ঢাকা-১২০৭।  
[www.nanl.gov.bd](http://www.nanl.gov.bd)


বার্ষিক ক্রয় পরিকল্পনা: আরকাইভস ও গ্রন্থাগার অধিদপ্তর

অর্থ বছর: ২০২১-২২ খ্রিঃ

Packag e No	Description of Procurement Goods	Unit	Quantity	Procurement at Method & Type	Contract Approving Authority	Source of Funds	End Cost in Tk(lakh)	Time Code for Process	Not Used in Goods	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Others and Stationary	As per requirement	As per requirement	OTM/Direct Purchase	Department	GOB	14,50 lacs	Planned Dates & Days for RFQ-1		26 Aug. 2021	09 Sep.21 14 days	09 Sep. 21 Same day	13 Sep. 21, 05 days	13 Sep.21 Same day	Not needed	20 Sep.21, 7 days	26 days
								Planned Dates & Days For RFQ		03 Nov. 2021	14 Nov.21, 12 days	14 Nov.21 Same day	18 Nov.21, 05 days	18 Nov. 21 Same day	Not needed	25 <sup>th</sup> Nov. 21 8 days	23 days
2.	Computer Goods	Do	Do	RFQ/Direct Purchase	Do	GOB	3.00 lacs	Planned Dates & Days for RFQ		13 Sept. 2021	23 Sept.21 11 days	23 Sept.21 Same day	27 Sept. 21 04 days	27 Sept. 21 Same day	Not needed	3 Oct. 21 8 days	21 days
3.	Binding of Books/Papers etc.	Do	Do	RFQ/Direct Purchase	Do	GOB	3.0 lacs	Planned Dates & Days for RFQ		25 Oct. 2021	08 Nov.21 15 days	08 Nov. 21 Same day	14 Nov. 21 07 day	14 Nov. 21 same day	Not needed	08 Dec. 21, 24 days	45 days
4.	Computer Equipments	Do	Do	RFQ/Direct Purchase	Do	GOB	11.00 lacs	Planned Dates & Days for RFQ		04 Nov. 2021	18 Nov. 21 15 days	18 Nov.21 Same day	21 Nov. 21 04 days	21 Nov. 21 same day	Not needed	28 Nov. 21 08 days	25 days

মোঃ হারিছ সরকার  
প্রোগ্রামার  
আরকাইভস ও গ্রন্থাগার অধিদপ্তর  
সংস্কৃতি বিষয়ক মন্ত্রণালয়  
আগারগাঁও, শেরে বাংলা নগর ঢাকা

Pac kage No	Description of Procurement Goods	Unit	Quantity	Procurement at Method & Type	Contract Approving Authority	Source of Funds	End Cost in Tk(lakh)	Time Code for Process	Not Used in Goods	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5.	Books, Journals and Newspapers	As per Selective Books	As per Selective Books	RFQ/Direct Purchase	Department	GOB	5.00 lacs	Planned Dates & Days for OTM		20 Dec. 21	13 Jan.22, 27 days	18 Jan. 22 6 days	31 Jan. 22 13 days	03 Feb. 22 4 days	10 Feb.22 07 days	11 April. 22 Month	114 days
6.	Repair/Main tenance	As per requirement	As per requirement	OTM/RFQ /Direct Purchase	Do	GOB	28.00 lacs	Planned Dates & Days for OTM		03 Jan. 2022	24 Jan.22, 22 days	31 Jan.22 08 days	03 Jan 22 04 days	10 Feb. 22, 08 days	16 Feb.22, 07 days	17 Mar.22, 30 days	73 days
								Planned Dates & Days for RFQ		05 April. 2022	19 April. 22, 15 days	19 April.22 Same Day	22 April.21 04 days	21 April. 22 Same day	Not needed	05 May. 22 15 days	31 days
7.	Liveries	As per Selective Staff	As per Selective Staff	RFQ/Direct Purchase	Do	GOB	2.50 lacs	Planned Dates & Days for RFQ		06 Dec. 2021	20 Dec.21 15 days	20 Dec. 20 Same day	23 Dec.21 04 days	23 Dec.21 Same day	Not needed	09 Jan. 22, 18 days	34 days
8.	Furniture	As per requirement	As per requirement	RFQ/Direct Purchase	Do	GOB	2.00 lacs	Planned Dates & Days for RFQ		04 Nov. 2021	19 Nov.21 15 days	18 <sup>th</sup> Nov.21 Same day	24 <sup>st</sup> Nov.21, 07 days	24 <sup>st</sup> Nov.21 same day	Not needed	8 Dec.21, 15 days	35 days

  
 মোঃ হারিছ সরকার  
 প্রোগ্রামার  
 আরকাইডস ও প্রোগ্রামার অধিদপ্তর  
 সংস্কৃতি বিষয়ক মন্ত্রণালয়  
 বাগারপাড়া, শেখেরবাংলা নগর, ঢাকা।