

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
আরকাইভস ও গ্রন্থাগার অধিদপ্তর  
সংস্কৃতি বিষয়ক মন্ত্রণালয়  
৩২, বিচারপতি এস. এম. মোর্শেদ সরণী  
আগারগাঁও, শেরে বাংলা নগর  
ঢাকা-১২০৭।  
[www.nanl.gov.bd](http://www.nanl.gov.bd)

বার্ষিক ক্রয় পরিকল্পনা: আরকাইভস ও গ্রন্থাগার অধিদপ্তর

অর্থবছর: ২০২২-২৩ খ্রিঃ

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	End Cost in Tk(lakh)	Time Code for Process	Not Used in Goods	Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Others and Stationary Code: 3255105-	As per requirement	As per requirement	RFQ/Direct Purchase	Department	GOB	1.50 lacs	Planned Dates & Days for RFQ-1		25 Aug. 2022	08 Sep.22 14 days	08 Sep. 22 Same day	13 Sep. 22, 06 days	13 Sep.22 Same day	Not needed	21 Sep.22, 7 days	28 days
								Planned Dates & Days For RFQ		03 Nov. 2022	14 Nov.22, 12 days	14 Nov.22 Same day	20 Nov.22, 07 days	20 Nov. 22 Same day	Not needed	27 Nov. 22 8 days	25 days
2.	Computer Goods Code: 3255101	Do	Do	RFQ/Direct Purchase	Do	GOB	5.00 lacs	Planned Dates & Days for RFQ		11 Sept. 2022	22 Sept.22 12 days	22 Sept.22 Same day	26 Sept. 22, 05 days	26 Sept. 22 Same day	Not needed	03 Oct. 22 8 days	22 days
3.	Printing and Binding Code: 3255102	Do	Do	RFQ/Direct Purchase	Do	GOB	3.00 lacs	Planned Dates & Days for RFQ		23 Oct. 2022	06 Nov.22 15 days	06 Nov. 22 Same day	13 Nov. 22 08 day	13 Nov. 22 same day	Not needed	06 Dec. 22, 24 days	45 days
4.	Computer Equipments Code: 4112202	Do	Do	RFQ/Direct Purchase	Do	GOB	4.25 lacs	Planned Dates & Days for RFQ		06 Oct. 2022	20 Oct. 22 15 days	20 Oct. 22 Same day	24 Oct. 22 05 days	24 Oct. 22 same day	Not needed	01 Nov. 22 08 days	26 days
							13.75										

Pack-age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	End Cost in Tk (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5.	Books, Journals and Newspapers Code: 3211127	As per Selective Books	As per Selective Books	RFQ/Direct Purchase	Department	GOB	5.00 lacs	Planned Dates & Days for OTM		04 Dec. 22	28 Dec.23, 25 days	04 Jan. 23 8 days	15 Jan. 23 12 days	22 Jan. 23 8 days	29 Jan. 23, 08 days	29, March 23.02 Month	114 days
6.	Repair/Maintenance Code: 3258	As per requirement	As per requirement	OTM/RFQ /Direct Purchase	Do	GOB	19.90 lacs	Planned Dates & Days for OTM		03 Jan. 2023	24 Jan.23, 22 days	31 Jan.23 08 days	05 Feb. 23 06 days	12 Feb. 23, 08 days	19 Feb.23, 08 days	20 Mar.23, 30 days	77 days
								Planned Dates & Days for RFQ		05 March 2023	19 March 23, 15 days	19 March 23 Same Day	23 March 23, 05 days	27 March 23 Same day	Not needed	11 April 23 15 days	37 days
7.	Liveries Code: 3256106	As per Selective Staff	As per Selective Staff	RFQ/Direct Purchase	Do	GOB	3.00 lacs	Planned Dates & Days for RFQ		06 Dec. 2022	20 Dec.22 15 days	20 Dec. 22 Same day	26 Dec.22 07 days	26 Dec.22 Same day	Not needed	12 Jan. 23, 18 days	36 days
8.	Furniture Code: 4112314	As per requirement	As per requirement	RFQ/Direct Purchase	Do	GOB	2.75 lacs	Planned Dates & Days for RFQ		06 Nov. 2022	20 Nov.22 15 days	20 Nov.22 Same day	27 Nov.22, 08 days	27 Nov.22 same day	Not needed	11 Dec.22, 15 days	36 days
9.1	Outsourceing	As per requirement	As per requirement	DPM	Do	GOB	42.00 lacs	Planned Dates & Days for DPM		05 Jul. 2022	14 Jul.22 10 days	14 Jul.22 Same day	19 Jul.22 06 days	19 Jul.22 Same day	Not needed	31 Jul.22 13 days	27 days
9.2	Outsourceing	As per requirement	As per requirement	DPM	Do	GOB		Planned Dates & Days for DPM		05 Jul. 2022	14 Jul.22 10 days	14 Jul.22 Same day	19 Jul.22 06 days	19 Jul.22 Same day	Not needed	31 Jul.22 13 days	27 days
							Total: 13.75+72.65 = 86.40										

ফরিদ আহমদ ভূঁইয়া  
মহাপরিচালক  
(অতিরিক্ত সচিব)  
আরকাইডস ও গ্রন্থাগার অধিদপ্তর।